# PACT Timeline of events

See the story of the project so far and what's coming next!

## 2018

### May

**PUBLICATION**

Original 2015-2017 PACT trial published - onto the next project!

You can find this in our Resources and Links section!

### Sep

**PROJECT DESIGN**

Deciding how to improve on the original trial for the new PACT project

## 2019

### Jan

**MEET THE COUNCILS**

Setting up meetings with local councils to discuss recruiting schools in their areas

Rochdale, Tameside and Lancs

### Dec

**ETHICAL APPROVAL**

Getting confirmation from a Research Committee that the project is ethically sound

### Jan - Feb

**HOLD INFO EVENTS**

Running information events for interested schools to find out more about PACT

### Mar - Apr

**ENROL SCHOOLS**

Training 1-2 staff members from each school about running the programme and how to get families involved

### Apr - Sep

**ENROL FAMILIES**

Schools discussing PACT with parents and signing up anyone interested in taking part

### Late Oct

**TEACH PACT TO PARENTS**

Parents learning about the PACT programme and how they use it at home with their child

### Oct

**RANDOMISATION**

50%

Half of the families will be randomly allocated to running the programme

### Late Oct - Jun 2020

**PARENT AND CHILD DO PACT**

Sharing enjoyable one-to-one time whilst helping along the child's early language development!

Education Endowment Foundation | Nuffield Foundation | Manchester 1824 The University of Manchester | Durham University | BookTrust Inspire a love of reading