

Oxford Road Bus Priority Works – Traffic Management for 4th July – 25th July 2016

Location	July				Traffic Management / Comments
	4	11	18	25	
1 – Wilmslow Rd (Rusholme Place to Hathersage Rd)					- WEEKEND ROAD CLOSURE 16-17th July inclusive, carriageway resurfacing phase 1 of 2. Moss Lane East to Denmark Rd. Hathersage Rd junction closed for resurfacing.
					- WEEKEND ROAD CLOSURE 23-24th July inclusive, carriageway resurfacing phase 2 of 2. Moss Lane East to Denmark Rd. Hathersage Rd junction closed for resurfacing.
1 – Wilmslow Rd / Hathersage Rd / Oxford Rd Junction					- WEEKEND ROAD CLOSURE 16-17th July inclusive, carriageway resurfacing phase 1 of 2. Moss Lane East to Denmark Road. Hathersage Rd junction closed for resurfacing.
					- WEEKEND ROAD CLOSURE 23-24th July inclusive, carriageway resurfacing phase 2 of 2. Moss Lane East to Denmark Road. Hathersage Rd junction closed for resurfacing.
1 – Oxford Rd (Hathersage Rd to Denmark Rd)					- Northbound traffic access restriction in place from 09.06.2016, indefinitely.
					- Localised pedestrian management off carriageway in the vicinity of Whitworth Park and Art Gallery
					- WEEKEND ROAD CLOSURE 16-17th July inclusive, carriageway resurfacing phase 1 of 2. Moss Lane East to Denmark Rd. Hathersage Rd junction closed for resurfacing.
					- WEEKEND ROAD CLOSURE 23-24th July inclusive, carriageway resurfacing phase 2 of 2. Moss Lane East to Denmark Rd. Hathersage Rd junction closed for resurfacing.
3 – Oxford Rd (Denmark Rd to Grafton St)					- Cycle Lane Closure off carriageway.
					- Localised pedestrian management off carriageway.
					- Single lane running in both directions.
					- Permanent relocation of controlled crossing point outside Thorncliffe House and MRI, situated immediately to the North of Denmark Rd junction.
4 – Oxford Rd (Grafton St to Bridgeford St)					- Bus Stop outside Manchester Royal Infirmary closed southbound to enable bus stop upgrade works.
					- Bus Stop outside Grove House closed northbound. Temporary stop located outside Manchester Academy.
					- Deva St to Spa St - Part footway and nearside Northbound running lane closure outside UoM Student Union building. Bus stop temporarily relocated to outside Manchester Academy.
4 – Oxford Rd (Kilburn Building Frontage)					- Southbound nearside lane closure in sections, bus stops will be temporarily relocated where possible.
4 – Oxford Rd (Kilburn Building Frontage)					- Localised pedestrian management with southbound, nearside running lane closure.
2 – Oxford St / Whitworth St Junction					- Localised pedestrian management on footways and lane closures on approach to the junction. All vehicle movements maintained at the junction.
2 – Oxford St (Whitworth St to Portland St)					- Northbound, third running lane on Oxford Street closed indefinitely to prevent vehicle grounding on newly constructed central island.
					- Localised pedestrian management on west footway south of Great Bridgewater Street. Northbound, nearside running lane closure on Oxford Street.
2 – Oxford St / Chepstow St / Portland St					- WEEKEND JUNCTION RESURFACING 16-17th July inclusive, resurfacing phase 2 of 2. All movements maintained.